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ESTIMATE RUN 08/19/2020

ESTIMATE SUMMARY 18:01:10

CONTID: C23555         ESTIMATE NO: 0001 PROG 2005

PCN: 23555-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 CHIP SEAL MP 126 TO MP 132 PERCENT TIME:

PROJECT NO: NHPP0402-098                  

US 40 CHIP SEAL MP 126 TO MP 1

NAME OF ROAD:  

PROJECT COUNTIES: ROUTT

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,057,226.25 PARTICIPATING $ $ 298,564.18

AWARD PROJECT AMT: 1,038,174.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,359.43

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

45.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

28.24%

758,662.07

298,564.18

298,564.18

291,204.75

$

$

$

$

298,564.18

0.00

298,564.18

0.00

298,564.18

-7,359.43

0.00

291,204.75

0.00

AMOUNT DUE 291,204.75 291,204.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 291,204.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

18.0 TIME ALLOW: 9/4/2020 ??:??:??

ORIG TIME ALLOW: 9/4/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/27/2020

07/27/2020

08/13/2020

05/14/2020

05/26/2020

06/15/2020

07/27/2020
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PCN: 23555-BID    ESTIMATE RUN 08/19/2020

PROJECT: NHPP0402-098                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:01:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 0.000

62.000

202-00200  
 

6,200.0062.000

6,200.00

62.000

SY  

100.00000

0010 Removal of Curb and Gutter 0.000

170.000

202-00203  
 

5,100.00170.000

5,100.00

170.000

LF  

30.00000

0015 Removal of Asphalt Mat 0.000

312.000

202-00220  
 

7,800.00312.000

7,800.00

312.000

SY  

25.00000

0020 *Removal of Pavement Marking 0.000

54,874.000

202-00250  
 

43,899.2054,874.000

43,899.20

55,000.000

SF  

0.80000

0025 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

1.000

EACH

350.00000

0030 Unclassified Excavation 0.000

100.000

203-00000  
 

7,000.00100.000

7,000.00

100.000

CY  

70.00000

0035 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

10.000

HOUR

120.00000

0040 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

100.00000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

30.000

HOUR

250.00000

0050 Aggregate Bag 0.000

20.000

208-00035  
 

480.0020.000

480.00

100.000

LF  

24.00000

0055 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

15.000

HOUR

35.00000



CONTID: C23555         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 23555-BID    ESTIMATE RUN 08/19/2020

PROJECT: NHPP0402-098                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:01:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

3.000

EACH

500.00000

0065 Reset Traffic Signal Head 0.000

0.000

210-00831  
 

0.000.000

0.00

3.000

EACH

5,000.00000

0070 Aggregate Base Course (Class 6) 0.000

51.460

304-06000  
 

17,753.7051.460

17,753.70

51.460

TON 

345.00000

0075 Hot Mix Asphalt (Patching) (Asphalt) 0.000

29.870

403-00720  
 

11,798.6529.870

11,798.65

29.870

TON 

395.00000

0080 Cover Coat Material (Type I) 0.000

0.000

409-01015  
 

0.000.000

0.00

191,375.000

SY  

1.20000

0085 Emulsified Asphalt (CRS-2P) 0.000

0.000

411-10216  
 

0.000.000

0.00

69,263.000

GAL 

1.70000

0090 Emulsified Asphalt (CSS-1H) 0.000

0.000

411-10253  
 

0.000.000

0.00

19,536.000

GAL 

0.80000

0095 Concrete Pavement (10 Inch) 0.000

158.000

412-01000  
 

28,440.00158.000

28,440.00

158.000

SY  

180.00000

0100 Concrete Sidewalk (6 Inch) 0.000

23.000

608-00006  
 

4,600.0023.000

4,600.00

23.000

SY  

200.00000

0105 Concrete Curb Ramp 0.000

61.000

608-00010  
 

12,200.0061.000

12,200.00

61.000

SY  

200.00000

0110 Curb Ramp (Temporary Parallel) (Single) 0.000

1.000

608-00018  
 

1,975.001.000

1,975.00

1.000

EACH

1,975.00000
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PCN: 23555-BID    ESTIMATE RUN 08/19/2020

PROJECT: NHPP0402-098                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:01:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Curb and Gutter Type 2 (Section II-B) 0.000

137.000

609-21020  
 

5,343.00137.000

5,343.00

137.000

LF  

39.00000

0120 Gutter Type 2 (4 Foot) 0.000

93.000

609-24004  
 

7,254.0093.000

7,254.00

93.000

LF  

78.00000

0125 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

2.000

EACH

39.00000

0130 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

18.000

SF  

40.00000

0135 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

20.000

LF  

40.00000

0140 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

0.000

614-01588  
 

0.000.000

0.00

2.000

EACH

600.00000

0145 Loop Detector Wire 0.000

568.000

614-72875  
 

9,088.00568.000

9,088.00

568.000

LF  

16.00000

0150 *Construction Surveying 0.000

0.500

625-00000  
 

10,000.000.500

10,000.00

1.000

L S 

20,000.00000

0155 *Mobilization 0.000

0.355

626-00000  
 

53,250.000.355

53,250.00

1.000

L S 

150,000.00000

0160 *Public Information Management (Tier III) 0.000

47.000

626-01113  
 

5,875.0047.000

5,875.00

60.000

DAY 

125.00000

0165 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,196.000

GAL 

79.00000
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PCN: 23555-BID    ESTIMATE RUN 08/19/2020

PROJECT: NHPP0402-098                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:01:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Pavement Marking Paint (High Build) 0.000

410.000

627-00013  
 

18,860.00410.000

18,860.00

475.000

GAL 

46.00000

0175 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

0.000

0.000

627-30407  
 

0.000.000

0.00

560.000

SF  

16.00000

0180 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

900.000

SF  

12.00000

0185 *Flagging 0.000

61.750

630-00000  
 

1,543.7561.750

1,543.75

1,000.000

HOUR

25.00000

0190 *Pilot Car Operation 0.000

0.000

630-00001  
 

0.000.000

0.00

50.000

HOUR

75.00000

0195 *Traffic Control Inspection 0.000

2.000

630-00007  
 

850.002.000

850.00

20.000

DAY 

425.00000

0200 *Traffic Control Management 0.000

5.000

630-00012  
 

6,000.005.000

6,000.00

25.000

DAY 

1,200.00000

0205 *Flashing Beacon (Portable) 0.000

1.000

630-80001  
 

2,000.001.000

2,000.00

2.000

EACH

2,000.00000

0210 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

2.000

EACH

500.00000

0215 *Pedestrian Barricade (ADA) 0.000

165.000

630-80340  
 

12,705.00165.000

12,705.00

330.000

LF  

77.00000

0220 *Construction Traffic Sign (Panel Size A) 0.000

2.000

630-80341  
 

132.002.000

132.00

12.000

EACH

66.00000
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PCN: 23555-BID    ESTIMATE RUN 08/19/2020

PROJECT: NHPP0402-098                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:01:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Construction Traffic Sign (Panel Size B) 0.000

14.000

630-80342  
 

1,078.0014.000

1,078.00

75.000

EACH

77.00000

0230 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

88.00000

0235 *Construction Traffic Sign (Special) 0.000

6.250

630-80344  
 

171.886.250

171.88

200.000

SF  

27.50000

0240 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.500

630-80358  
 

1,750.000.500

1,750.00

1.000

EACH

3,500.00000

0245 *Portable Message Sign Panel 0.000

28.000

630-80359  
 

3,850.0028.000

3,850.00

80.000

DAY 

137.50000

0250 *Drum Channelizing Device 0.000

4.000

630-80360  
 

100.004.000

100.00

300.000

EACH

25.00000

0255 *Drum Channelizing Device (With Light) (Flashing) 0.000

4.500

630-80363  
 

117.004.500

117.00

100.000

EACH

26.00000

0260 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

100.000

EACH

26.00000

0265 *Traffic Cone 0.000

50.000

630-80380  
 

1,100.0050.000

1,100.00

200.000

EACH

22.00000

0270 *Mobile Pavement Marking Zone 0.000

1.000

630-80511  
 

3,000.001.000

3,000.00

2.000

L S 

3,000.00000

0275 Night Work Lighting 0.000

0.250

632-00000  
 

6,250.000.250

6,250.00

1.000

L S 

25,000.00000
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PCN: 23555-BID    ESTIMATE RUN 08/19/2020

PROJECT: NHPP0402-098                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:01:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0285 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0290 *F/A Project First Program 0.000

750.000

700-70034  
 

750.00750.000

750.00

1,500.000

F A 

1.00000

CAT 298,314.18298,314.181,056,976.25CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0300 *Sanitary Facility 0.000

1.000

620-00020  
 

250.001.000

250.00

1.000

EACH

250.00000

CAT 250.00250.00250.00CURRENT AMT0400 $ $ $

$ 298,564.18298,564.18$1,057,226.25$CURRENT AMTPROJECT TOTAL


